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CONTRACT CHANGE ORDER Change Requested by:  Engineer

CCO: 272 Suppl. No. 0 Contract No. 04 -0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:

To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE

You are directed lo make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for
this contract. NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.)
Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. This last
percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Madify traveler decking as follows:

Extra Work at Lump Sum:

ITEM 1.
On the SAS portion of the San Francisco/Oakland Bay Bridge East Span Seismic Safety Project for the travelers:
= Furnish and install King StarBoard AS polymer decking, or an approved equal, in lieu of plywood decking for the five

(5) under-deck traveler scaffolds.

= Furnish and install King StarBoard polymer building material, or an approved equal, in lieu of plywoaod for toeboards
and curbs.

= Supplementary platforms will remain plywood with revisions as shown on plan sheets 1142R2 and 1143R2 of this
change order.

= Furnish and install King StarBoard AS polymer decking, or an approved equal, in lieu of plywood decking on the
control panels for the traveler scaffolds.

= Apply zinc primer to the inside of holes drilled in steel for decking and toeboards attachment.

EXtra WOIK @ LUITID SUM . ueeteeeie e oot eeee e et e et e e et et e e e et et et e et eee e ee s nea s e bbaae e et e ae e sasne e e e $362,041.00

Adjustment of Compensation at Lump Sum:

ITEM 2.

On the Skyway portion of the San Francisco/Oakland Bay Bridge East Span Seismic Safety Project, for the two (2) existing
travelers:

= Fumnish forty-five (45) %" x 48" x 96" and twenty-two (22) 34" x 54" x 96" King StarBoard AS polymer decking, or an
approved equal, for the under deck traveler scaffolds.

= Fumnish seventy-two (72) 1 %" x 3 %£” x 96" (plus one piece 60" long) King StarBoard polymer building material, or an
approved equal, for toeboards and curbs.

= Furnish approximately 1,000 retention blocks and twenty (20) sections x 26" long King StarBoard polymer building
material, or an approved equal, for retention blocks.

= Fumish additional eighteen (18) 34" King StarBoard AS polymer decking sheet pieces in varying widths and lengths.

= Hardware for installation of the decking, toeboards, and curbs is not required.

= Provide a credit for installation and painting of plywood decking on the traveler scaffolds, toeboards, and curbs under
CCO 178 that will not be performed.

The Contractor will notify Caltrans upon delivery of the materials to Pier 7 in Oakland, and will await further direction
from the Engineer subsequently.

Adjustment of Compensation at LUMP SUM.......ovriiiiec e ee e e ($42,340.00)
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The following revised plan sheets detail the changes addressed in this change order: 1007R3, 1142R2, 1143R2, 1163513
and 1163814 (of 1204) as shown on sheets 3 through 7 of this change order.

CHANGE ORDER COST AND TIME SUMMARY

(ITEM 1) Extra Work at Lump Sum $362,041.00
(ITEM 2) Adjustment of Compensation at Lump Sum ($42.340.00)
Total net pay for this change order $319,701.00

This sum constitutes full and complete compensation for furnishing all labor, material, tools and incidentals including all
markups by reason of this change.

The work referenced in this Contract Change Order (CCO) is not required for Seismic Safety Opening (SSO). Should
effects resulting from the performance of this work, have impacts on the wind vortex plate installation, and/or the work
performed after achieving readiness for SSO and opening to public traffic, then additional warranted compensation will be
provided in accordance with Standard Specifications Section 4-1.03, “"Changes”, under a separate CCO.

Estimated Cost: Increase [X] Decrease [ | $319,701.00

‘By reason of this order the time of completion will be adjusted as follows: 0 Days

Submitted by

| j
Signaturs. B : Resident Engineer / /
% Darryl Schram, Senior T.E. Date :‘7/ Z ’,S
4 [|

Approval Recommended by

Signature Supervising Transportation Engineer
‘-@W/ William Casey, Suparvising T.E. Date 2, // o,/ 73

Engineer Approval by

Signature % upervising Transportation Engineer
/ William Casey, Supervising T.E. Date ;//5_//3

We the undersigned carilractor, have given careful consideration to the change proposed and agres, if this proposal is approved, that we will provide all
equipment, furmish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full
payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance by

Sigrdlly ] ) (Print name and fitle + Rate e '
L ACM Vder Voot Tatrb e Guble Degutk Aect S o 51005




